
HUNTERS POINT NAVAL SHIPYARD DOCUMENT  TRACKING MATRIX
BCT December 8, 2011

Submittal Expected Date

Item Parcel Document Name Date for Comments Notes EPA DTSC
Water 
Board City of SF

Documents Historically  Reviewed

1 B
Final - Petroleum hydrocarbon Site 
Closeout Report Parcel B, Vol 1 and 2 8/2/11 n/a

2 E-2
Final Quarterly Gas Monitoring Report  (For 
April through June 2011) 8/10/11 n/a

3 E-2
Final Annual Landfill Cap Operation and 
Maintenance Report for 2010-2011 8/17/11 n/a

4 C
Draft Final Status Survey Results, Building 
214 8/17/11 9/16/11 9/30/11

5 C
Draft Final Status Survey Results, Building 
271 8/19/11 9/19/11 9/30/11

6 E Final IR03 Work Plan 8/24/11 9/2/11 Concurrence

Agency Submittal of Comments
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Submittal Expected Date

Item Parcel Document Name Date for Comments Notes EPA DTSC
Water 
Board City of SF

Agency Submittal of Comments

Document Review Period Recently Completed

1 E-2 Final Proposed Plan (Public) 9/7/11 n/a
public 

comment 
11/21/2011 
(CDPH) 10/5/11

2 B
Draft Action Memorandum Removal of UST 
113 A, IR Site 42 9/12/11 10/12/11 10/17/11 9/29/11 10/13/11 9/29/11

3 C
Draft RU C2 Pre Remedial Action (RA) 
Initial Characterization Work Plan 9/23/11 10/26/11 10/26/11 10/19/11 10/26/11 10/26/11

4 B, C Final Survey Unit 186 Project Report 9/23/11 na

5 C
Draft Pre-RA Initial Characterization Work 
Plan (RU C1, RU C4, RU C5) 9/28/11 10/28/11 10/25/11 11/3/11 11/1/11 10/26/11

6 C Draft RU C5 GWTS Completion Report 10/11/11 11/11/11 11/9/11 11/10/11 11/10/11 11/9/11

7 G
Draft Survey Unit Project Report for Survey 
Unit 204 9/28/11 10/28/11
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Submittal Expected Date

Item Parcel Document Name Date for Comments Notes EPA DTSC
Water 
Board City of SF

Agency Submittal of Comments

Documents Currently Under Review
1 UC-1,UC-2 Final Rad RACR 3/2/11 pending Concurrence

2 B,D-1, G
Final RCRA for Soil Hot Spot Location          
B, D-1,G 10/7/11 na

3 B
Draft Final Status Survey Report, 
Submarine Quay Wall 10/11/11 11/11/11 11/16/11 11/22/11 11/28/11

4 B Draft Rad RACR 10/21/11 11/21/11 11/16/11 11/22/11 11/28/11

5 C
Final Final Status Survey Results Building 
214 11/2/11 na

6 B,D-1,G
Draft Post Construction Summary Report 
Petroleum Hydrocarbon Corrective Action 11/2/11 12/2/11

7 E-2

Final Landfill Gas Monitoring Report, July-
September 2011, Post Removal Action 
Parcel E-2 Industrial Landfill 11/8/11 n/a

8 E
Draft Final Parcel E  FS Radiological 
Addendum 11/17/11 12/28/11

9 G

Final Survey Unit 204 Project Report, 
Parcel G Sanitary Sewer and Storm Drain 
Removal Project 11/18/11 n/a

10 UC-3 Draft Rad RACR 11/18/11 12/19/11
11 G Final Rad RACR 12/2/11 1/6/12
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Agency Submittal of Comments

Documents for Upcoming Review (next 3 months)

1 E-2 Draft TCRA Action Memo for Shipshielding 12/19/11
30 days from 
submittal date

Date 
Tentative

2 B Draft RACR for IR 7 and 18 12/19/11
30 days from 
submittal date

Date 
Tentative

3 C Final RU_C5 GWTS Completion Report 1/10/12 n/a
Date 

Tentative

4 B
Final Status Survey Report, Submarine 
Quay Wall 1/3/12 n/a

Date 
Tentative

5 E
Draft Work Plan Addendum to the Parcel E  
Groundwater Treatability Study 1/10/12

30 days from 
submittal date

Date 
Tentative

6 F Draft Pier Demolition RACR 1/11/12
30 days from 
submittal date

Date 
Tentative

7 E
Draft  Parcel E Soil Excavation 
Characterization Work Plan 1/12/12

30 days from 
submittal date

Date 
Tentative

Date
8 B Final Rad RACR 1/13/12 concurrence

Date 
Tentative

9 E-2
Draft TCRA Work plan for Shipshielding 
Area 1/30/12

30 days from 
submittal date

Date 
Tentative

10 UC-1,UC-2 Draft Remedial Action Work Plan 1/30/12
30 days from 
submittal date

Date 
Tentative

11 E
Final Parcel E Soil Excavation 
Characterization Work Plan 2/1/12 n/a

Date 
Tentative

12 B Final RACR for IR 7 and 18 2/21/12 n/a
Date 

Tentative

13 E-2 Draft Parcel E-2 ROD to Agencies 2/29/11
30 days from 
submittal date

Date 
Tentative

* Comments deferred to other agency PCB Polychlorinated biphenyl
CAP Corrective Action Plan ROD Record of decision
CDPH California Department of Public Health RI Remedial investigation
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DTSC Department of Toxic Substances Control RTC                Response to comment
EPA U.S. Environmental Protection Agency SF                 San Francisco
FOSL Finding of suitability to lease TCRA Time critical removal action
FOST Finding of suitability to transfer TPH     Total petroleum hydrocarbon
FS Feasibility study Water Board  San Francisco Bay Regional Water Quality Control Board
FSS Final Status Survey
n/a Not applicable
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